COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2021

ESTI MATE SUMVARY 10:58: 17
CONTI D C22620 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 22620- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLOW 40 WORK DAYS
I-25 AT ERIE PKW ON AND OFF RAVPS. THIS IS I-25 MM 232.1  PERCENT TIME  107.50 ORI G TI ME ALLON 40 WORK DAYS
PRQJECT NO. NHPP0253- 265
|-25 & ERIE PKW RAMP S| GNALS
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 05/ 13/ 2021 DATE TI ME STARTED 09/10/2020
12150 E. 112TH AVE. DATE LET 01/ 09/ 2020 DATE WORK BEGAN 09/ 10/ 2020
DATE AWARDED 01/ 23/ 2020 DATE TI ME STOPPED 12/09/2020
DATE CONTRACT EXECUTED 02/20/2020 DATE ACCEPTED 12/ 09/ 2020
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 09/ 10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 747, 461. 00 PARTI Cl PATI NG $ 746, 956. 95 $ -273.05
AWARD PRQIECT AMT: $ 756, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 99. 93% TOTAL EARNI NGS 746, 956. 95 -273.05
FUNDS AVAI LABLE: $ 504.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 746, 956. 95 -273.05
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 11, 340. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 746, 956. 95 11, 066. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 746, 956. 95 11, 066. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 066. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22620-BI D ESTI MATE RUN 05/ 13/ 2021
PRQJECT: NHPP0253- 265 ESTI MATE NO 0005 10:58: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 59. 000 59. 000
Sy 0. 000 0. 00
55. 00000 59. 000 3, 245. 00
0010 202-00203 *Renoval of Curb and Cutter 419. 000 419. 000
LF 0. 000 0. 00
14. 00000 419. 000 5, 866. 00
0015 202-00206 *Renoval of Concrete Curb Ranp 267. 000 267. 000
Sy 0. 000 0. 00
33. 00000 267.000 8, 811. 00
0020 202-00250 *Renpval of Pavenent Marking 1, 016. 000 1, 016. 000
SF 0. 000 0. 00
6. 25000 1, 016. 000 6, 350. 00
0025 202-00750 Renoval of Luminaire 2.000 2.000
EACH 0. 000 0. 00
740. 00000 2.000 1, 480. 00
0030 202-00821 Renoval of Sign Panel 59. 000 59. 000
EACH 0. 000 0. 00
90. 00000 59. 000 5,310. 00
0035 203-01597  Potholing 73.000 72.500
HOUR 0.500 150. 00
300. 00000 73.000 21, 900. 00
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 320. 000 320. 000
LF 0. 000 0. 00
10. 00000 320. 000 3,200. 00
0045 208-00035 *Aggr egat e Bag 120. 000 120. 000
LF 0. 000 0. 00
11. 00000 120. 000 1, 320. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
710. 00000 1. 000 710. 00
0055 208-00103 Renoval and Disposal of Sediment (Labor) 23. 000 22.500
HOUR 0.500 35.00

70. 00000 23. 000 1, 610. 00



CONTI D: C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22620-BI D ESTI MATE RUN 05/ 13/ 2021
PRQIECT: NHPP0253- 265 ESTI MATE NO 0005 10: 58: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinment (Equipnent) 23. 000 22.500
HOUR 0. 500 46. 00
92. 00000 23.000 2,116. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
170. 00000 6. 000 1, 020. 00
0070 212-00006 *Seeding (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
2,720. 00000 0. 400 1, 088. 00
0075 212-00032 *Soi | Conditioning 0. 400 0. 400
ACRE 0. 000 0. 00
12, 700. 00000 0. 400 5, 080. 00
0080 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 55. 000 55. 000
d ass
5% 0. 000 0.00
96. 00000 55. 000 5, 280. 00
0085 503-00018 Drilled Shaft (18 Inch) 30. 000 30. 000
LF 0. 000 0. 00
275. 00000 30. 000 8, 250. 00
0090 503-00036 *Drilled Shaft (36 Inch) 30. 000 30. 000
LF 0. 000 0.00
445. 00000 30. 000 13, 350. 00
0095 503-00048 *Drilled Shaft (48 Inch) 42.000 42.000
LF 0. 000 0. 00
495. 00000 42.000 20, 790. 00
0100 607-11525 *Fence (Plastic) 50. 000 50. 000
LF 0. 000 0.00
3. 00000 50. 000 150. 00
0105 608-00010 *Concrete Curb Ranp 332. 000 332. 000
SY 0. 000 0. 00
207. 00000 332. 000 68, 724. 00
0106 900-00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL -496. 800 -496. 80

1. 00000 -496. 800 -496. 80



CONTI D

ROADWAY

CAT NO0200

0110 608-00015

0115

610- 00020

0120

613- 00200

0125

613- 00206

0130

613- 00300

0135

613- 00306

0140

613-07002

0145

613- 07003

0150

613-07004

0155

613-10000

0160 613-13000

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

*Det ect abl e War ni ngs

*Medi an Cover Material

(Patterned Concrete)

Condui t

2 Inch Electrical

*2 Inch Electrical

Condui t (Bor ed)

Condui t

3 Inch Electrical

*3 Inch Electrical

Condui t (Bor ed)

Type Two Pull Box

Type Three Pull Box

Type Four Pull Box

Wring

Lumi naire (LED) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
SF
67. 00000
255. 000
SF
70. 00000
223. 000
LF
14. 25000
0. 000
LF
15. 00000
318. 000
LF
16. 00000
140. 000
LF
25. 00000
2.000
EACH
1, 290. 00000
15. 000
EACH
1, 725. 00000
2.000
EACH
2, 345. 00000
1. 000
LS
18, 000. 00000
6. 000
EACH

940. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

200. 000
0. 000
200. 000

255. 000
0. 000
255. 000

223. 000
0. 000
223.000

0. 000
0. 000
0. 000

318. 000
0. 000
318. 000

140. 000
0. 000
140. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

6. 000
0. 000
6. 000

Page 4

ESTI MATE RUN 05/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:58: 17

AMOUNT

13, 400

17, 850

3,177

5,088

3,500

2,580

25, 875

4,690

18, 000

5, 640

00

00

75

.00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

613-80130

614- 00011

614- 00035

614- 70150

614- 70336

614- 72855

614- 72860

614- 72866

614- 72886

614-81020

614-81150

C22620

NHPP0253- 265

22620-BID

| TEM
DESCRI PTI ON

ROADWAY

Servi ce Meter Cabinet

Sign Panel (Cass I)

Si gn Panel (Special)

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Controller Cabinet

Pedestrian Push Button

Fire Preenption Unit and Tinmer

Intersection Detection System (Canera)

Traffic Signal-Light Pole Steel (2 Mast Arm

Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 415. 00000
385. 000
SF
40. 00000
120. 000
SF
50. 00000
12. 000
EACH
690. 00000
25. 000
EACH
1, 065. 00000
2.000
EACH
18, 585. 00000
12. 000
EACH
315. 00000
2.000
EACH
4, 465. 00000
6. 000
EACH
7, 095. 00000
2.000
EACH
30, 955. 00000
1. 000
EACH

15, 380. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

. 000
0. 000
. 000

120. 000
0. 000
120. 000

12. 000
0. 000
12. 000

25. 000
0. 000
25. 000

2.000
0. 000
2.000

12. 000
0. 000
12.000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 05/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:58: 17

AMOUNT

12,830

15, 400

6, 000

8, 280

26, 625

37,170

3,780

8,930

42,570

61,910

15, 380

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0220 614-81155

0225

614-84000

0230

614- 86105

0235

614-86748

0240

614- 86800

0245

614-87010

0250

614-87012

0255

614-87015

0260

614- 87350

0265

614-87690

0270 614-87704

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

Traffic Signal-Light Pole Steel (1-55 Foot

Pol e St eel

Pedest al

Traffic Signal

Tel enetry (Field)

Controller (Type 2070)

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Term nation Panel

(12 Fi ber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Et her net

Swi tch

Et hernet Radio (Single Cient)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Mast Arm)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
15, 532. 00000
6. 000
EACH
1, 795. 00000
2.000
EACH
3, 595. 00000
2.000
EACH
5, 500. 00000
2.000
EACH
6, 255. 00000
1, 002. 000
LF
2.00000
1. 000
EACH
635. 00000
1. 000
EACH
125. 00000
1. 000
LS
1, 675. 00000
2.000
EACH
3, 655. 00000
2.000
EACH

1, 585. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

2.000
0. 000
2.000

1, 002. 000
0. 000

1, 002. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

Page 6

ESTI MATE RUN 05/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:58: 17

AMOUNT

15, 532

10,770

7,190

11, 000

12,510

2,004

635.

125.

1,675

7,310

3,170

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0275 625-00000

0280

626- 00000

0285

626-01114

0290

627-00008

0295

627- 30405

0300

627-30410

0305

630- 00000

0310

630- 00007

0315

630- 00012

0320

630- 80341

0325 630-80342

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
11, 795. 00000
1. 000
LS
22, 750. 00000
42.000
DAY
96. 00000
36. 000
GAL
270. 00000
415. 000
SF
18. 00000
1, 019. 000
SF
14. 00000
443. 250
HOUR
29. 00000
5. 000
DAY
185. 00000
46. 000
DAY
1, 185. 00000
46. 000
EACH
37. 00000
10. 000
EACH

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

42.000
0. 000
42.000

36. 000
0. 000
36. 000

415. 000
0. 000
415. 000

1, 019. 000
0. 000
1, 019. 000

443. 250
-0.250
443. 000

5. 000
0. 000
5. 000

46. 000
0. 000
46. 000

46. 000
0. 000
46. 000

10. 000
0. 000
10. 000

Page 7

ESTI MATE RUN 05/ 13/ 2021

.00

.00

.00

.00

.00

.00

.25

.00

.00

.00

.00

10:58: 17

AMOUNT

11, 795

22,750

4,032

9,720

7,470

14, 266

12, 847

925.

54, 510

1,702

650.

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0330 630-80355

0335 630-80358

0340 630-80360

0345 630-80380

0350 630-85041

0355 700-70010

0360 700-70016

0365 700-70023

0370 700-70082

0375 700-70111

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A On- The-Job Trai nee

F/ A Furnish & Install Electrical Service

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
2, 100. 00000
(c 2.000
EACH
735. 00000
40. 000
EACH
21. 00000
100. 000
EACH
9. 00000
20. 000
DAY
525. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

40. 000
0. 000
40. 000

100. 000
0. 000
100. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:58: 17

AMOUNT

1, 470.

840.

900.

10, 500.

.00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0380 700-70380

CAT NO0400

0385 620-00020

0390 620- 00040

C22620
22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

Li qui dat ed Danmages

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 05/ 13/ 2021

ESTI MATE NO: 0005 10: 58: 17
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 750, 631.00 $ -273.05% 750, 126. 95
1. 000 1. 000
EACH 0. 000 0. 00
1, 630. 00000 1. 000 1, 630. 00
-4, 800. 000 -4, 800. 000
DOL 0. 000 0. 00
1. 00000 -4, 800. 000 - 4, 800. 00
CAT 0400  CURRENT AMT $  -3,170.00$ 0.00$  -3,170.00
PROJECT TOTAL CURRENT AMI $ 747, 461.00 $ -273.05% 746, 956. 95



